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La Porte High School
Additions and Renovations
Architect: PBK Architects
CM-at-Risk: Tellepsen Builders

Projected Cost: $108,500,000
Square Footage: 530,000
Estimated Completion: April 2018

Current Project Status:
 Sports Complex (Softball/Tennis) – In use

 CTE Building – In Use

 Fine Arts Building – In Use

 Natatorium – In Use

 Student Center – In Use

 Math/Science Building – Under Construction (August 2017 Opening)

 Multi-Purpose Center – Under Construction (August 2017 Opening)

 B-Building Renovations (Classrooms) – Summer 2017 Construction

 D-Building Renovations (Library/Lecture Hall/Life Skills/Classrooms) – Summer 2017 Construction

 Field House Renovation – December 2017-April 2018 Construction
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