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La Porte ISD
2014 Bond Program
ADMINISTRATION:
Superintendent:
Lloyd Graham

Deputy Superintendent:
Dr. Linda Wadleigh

Deputy Superintendent:
Mike Clausen

BOARD OF TRUSTEES:
Lee Wallace (President)
Dee Anne Thomson (Vice President)
Charlcya Wheeler (Secretary)
Kathy Green
Phillip Hoot
David Janda
Lois Rogerson

PROGRAM MANAGER:
Gallagher Construction Services
3501 Token Drive, Suite 100
Richardson, TX 75081

ARCHITECTS:
PBK Architects
11 Greenway Plaza 2210 
Houston, TX 77046

IBI Group
455 East Medical Center Blvd., Suite 500
Houston, TX 77289

CONSTRUCTION MANAGERS AT RISK:
Tellepsen Builders Comex Corporation
777 Benmar Dr Suite 400 9841 Spencer Hwy
Houston, TX 77060 La Porte, TX 77571

Morganti Texas, Inc.
350 N. Sam Houston Pkwy E
Houston, TX 77060



Baker 6th Grade Campus
Replacement

Architect: IBI Group
CM-at-Risk: Tellepsen Builders

Projected Cost: $30,000,000
Square Footage: 132,000
Percent Complete: 40%
Estimated Completion: August 2016

Current Project Status:
• Building Pad, Drilled Piers, Grade Beams and Slab-on-Grade are complete.

• Structural steel erection is complete, detailing and metal deck installation is in progress.

• Lightweight concrete and wood blocking at roof is in progress.

• Exterior framing and sheathing are in progress.

• Electrical, Plumbing and Fire Sprinkler prep work and rough-in is in progress.
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College Park Elementary School
Additions and Renovations
Architect: IBI Group
CM-at-Risk: Comex Corporation

Projected Cost: $9,500,000
Square Footage: 80,000
Percent Complete: 45%
Estimated Completion: April 2016

Current Project Status:
• Interior Renovations are complete.

• Detention pond is complete.

• New Parent Drive and Parking Lot is complete.

• Metal Framing, Insulation and Drywall at Admin Addition are in progress.

• Roofing at Admin Addition is in progress.

• Building Pad, Drilled Piers and Slab-on-Grade at Gym Addition are complete.

• Structural Steel at Gym Addition is complete.  Metal deck installation and steel detailing are in progress.
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La Porte Elementary School
Renovations
Architect: IBI Group
CM-at-Risk: Tellepsen Builders

Projected Cost: $1,800,000
Square Footage: 96,000
Percent Complete: 99%
Substantial Completion: August 14, 2015

Current Project Status:
• Interior Renovations are complete.

• Exterior play area cover is complete.

• Roof repairs are scheduled for December 2015.
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La Porte Junior High School
Additions and Renovations
Architect: IBI Group
CM-at-Risk: Tellepsen Builders

Projected Cost: $16,500,000
Square Footage: 144,000
Percent Complete: 50%
Estimated Completion: April 2016

Current Project Status:
• Interior Renovations are complete.

• Playing field and walking track are in progress.

• Building Pad, Drilled Piers, Grade Beams and Slab-on-Grade at Gym Addition are complete.  

• Structural Steel erection is complete.  Metal Decking and Tectum Decking is complete.

• Exterior metal framing, sheathing and dampproofing are in progress.

• Exterior masonry walls are in progress.

• Fireproofing is in progress.

• Mechanical, Electrical, Plumbing and Fire Sprinkler rough-in is in progress.
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La Porte High School
Additions and Renovations
Architect: PBK Architects
CM-at-Risk: Tellepsen Builders

Projected Cost: $110,000,000
Square Footage: 530,000
Percent Complete: 15%
Estimated Completion: September 2017

Current Project Status:
• Site grading at Detention Pond is in progress. Box Culverts are complete. Paving behind Admin Building is 

in progress.

• Building Pad, Drilled Piers, Grade Beams and Slab-on-Grade at CTE Building are complete.

• Structural Steel erection, Metal Decking at CTE Building are complete

• Lightweight Concrete, roof blocking and roofing at CTE Building are in progress.

• Fireproofing at CTE Building is in progress.

• Interior and Exterior Masonry walls at CTE Building are in progress.

• Mechanical, Electrical, Plumbing and Fire Sprinkler rough-in at CTE Building are in progress.

• Drive between CTE and Existing HS is in place.



La Porte High School
Additions and Renovations
Current Project Status (continued):
• Interior and Exterior finish work at Concession Building is in progress.

• Softball Field is complete.

• Press Box and Bleachers for Softball Field are nearing completion.

• Tennis Courts are in progress.  

• Practice Fields are in progress. 

• Building Pad, Drilled Piers, Grade Beams and Slab-on-Grade at Fine Arts Building are complete.

• Structural Steel erection, Metal Decking and roof blocking at Fine Arts Building are complete

• Lightweight Concrete and Roofing at Fine Arts Building is in progress.

• Fireproofing at Fine Arts Building is in progress.

• Exterior Masonry walls at Fine Arts Building are in progress.

• Mechanical, Electrical, Plumbing and Fire Sprinkler rough-in at Fine Arts Building are in progress.

• New Drive at West side of campus is complete.
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Lomax Elementary School
Replacement
Architect: IBI Group
CM-at-Risk: Tellepsen Builders

Projected Cost: $25,000,000
Square Footage: 108,500
Percent Complete: 45%
Estimated Completion: August 2016

Current Project Status:
• Building Pad, Drilled Piers, Grade Beams and Slab-on-Grade are complete.

• Structural Steel erection, metal deck and lightweight concrete are complete.

• Roofing is in progress.

• Interior and Exterior masonry and dampproofing is in progress.

• Interior and Exterior metal framing, sheathing and dampproofing is in progress.

• Fireproofing is in progress.

• Mechanical, Electrical, Plumbing and Fire Sprinkler rough-in is in progress.
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Lomax Junior High School
Renovations
Architect: IBI Group
CM-at-Risk: Comex Corporation

Projected Cost: $6,000,000
Square Footage: 133,000
Percent Complete: 99%
Substantial Completion: August 20, 2015

Current Project Status:
• Interior renovations are complete.

• Minor changes in progress.  
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LPISD Grounds Building

Architect: IBI Group
CM-at-Risk: Morganti Texas Inc.

Projected Cost: $1,800,000
Square Footage: 17,110
Percent Complete: 15%
Estimated Completion: March 2016

Current Project Status:
• Site water and sanitary sewer are complete.

• Building Pad and Drilled Piers are complete.

• Grade Beams and Slab-On-Grade are in progress.

• Site electrical is in progress.  
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